" FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Servicas
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF December, 2013
Date: December 31, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC.
ADDRESS: P.O. BOX 17790 Contract No. 60237 [A

City, State ZIP: HONOLULU, HAWAII 86817

PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A}

CONTRACT

Basic Contract Amount $ 706,000
CHANGE ORDERS

Total & 18,829.00

Adjusted Contract Amount $ 724,829.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 100.00% $ 706,000.00
Retained $ 66,074.00
Amount Subject to Payment $ 639,926.00
Paymentis to Date $ 627,866.00
Payments Now Due $ 12,060.00
Payment No. }

Remaym: _L‘ n\

1. Compuled and Checked by

/]L" JAN 15 2014

n JAN 15 2014
4 Rammm ed: AmaEmt W Cate
JAN 15 2014

& Approved: Branch Chisf or Disinct Engineer Date:

The Public %mmsﬂamr certifies that change orders have been issusd and the work performad)

2 fLFS JANT6 0
(/ bt szyﬁm Works Administrator Diate

Parking Garage Elevator Modernization

DAGS Job No. 22-10-0648

FOR INSPECTION BRANCH USE
l{ ] SUBMIMTTAL REGISTER

[ ] COMMENCEMENT REQUIREMENTS

DUE MONTHLY:

[l/l PROJECT SCHEDULE - INITIAL & ONGOING

{ ',r DALY REPORTS { V1 PAYROLL AFFIDAVITS

!MONTHLY ESTIMATE CHECKLIST

{ WCONTRACT NUMBER [v1 PROJECT NAME & LOCATION

|/1 ALL SIGNATURES

Change Order Total
100.00% _$  18,828.00  § 724,829.00
$ 1,706.00 $ 67,780.00
$ 1712300 B 657,049.00
$ 17,123.00 § 644,988.00
$ - $ 12,060.00

2. | certify that the abave bill is correct, jusl, that payment has not bean received, and all
payroll affidavits have bean submitted, are current, or proper deductive axclusions have been
made to this request and at least B0% of aur workforce resides in Hawail

BRIAN'S CONTRACTING, INC.

Nama of Contracior
Brian's Contracting, Inc.

M. -~ 12/31/2013
y signature / Titla: O Date
SwlV (200

ian M. Arakakl, Prasident
DT UM 28 214




DPW-CIA T/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237

PROJECT TITLE: South Street {Lot R) & Makai Garage (Lot A) Parking Gar DAGS Job No.: 22-10-0648
ﬁ CONTRACT
Q LICENSE BASIC CONTRACT| COMPL | AMOLINT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE RETAINED

BRIAN'S CONTRACTING, IN{Genaral Contractor ABC-23456 $90,510 $90.510( 100.00%f 5% $4,525| A

Sue-

CONTRACT

LICENSE BASI B-CONTRACT| COMPL. % RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT} TO DATE| CMPL| _"[gl RETAINED|
Chad's Plumbing Plumbing C-31497 $6,000 $6,000( 100.00%] 10% $600
Close Construction Rubber Floaring ABC-20952 $7.500 $7.500] 100.00% 10% $750
KONE, Inc. Elevator C-11336 $411,990 $411,890] 100.00% 0% $41,189
L.A. Painting Painting C-22044 $30.000 $30,000] 100.00%| 10% $3,000
Quaiity Sheetmetal & AC Air Condltioning C-6827 $40,000 $40,000{ 100.00% 10% $4,000
Ted's Wirlng Service Electrical BC-3905 $115,000f  $115,000| 100.00%| 10% $11,500
Unitek Insulation Asbestos Abatement C-11851 $5.000 $5.000] 100.00% 10% 5500
#DIV/0I 10% $0

#DIVIDI 10% 50

#DIVIO! 10% 50

#DIV/O! 10% £0

#DIVIDI 10% $0

#DIVIO! 10% 50

#OIVIO! 10% $0

#DIVIO 10% £0

#DINO 10% $0

HDIVIOY 10% $0

HOIVIOH 10% $0

Total Retained from Subs $615,490 $61,549|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by:

—

Brian's Contracting, Inc.

Name of Contractor ;-’ L
N
' inial—P7oject Inspector or Enginaer
P 12/31/2013
By Signalure — u Date
NOTE:

Columnar totals shall be equal In dollar value fo that on
the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December, 2013

DPW-CIA 7/06

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237

PROJECT TITLE: South Street (Lot R) & Makai Garage {Lot A} Parking G DAGS Job No.: 22-10-0648
o CHANGE]
% ORDER
(=)} LICENSE CHANGE ORDER{ COMPL. %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMQUNT| TO DATE CMPL* %l RETAINED)

BRIAN'S CONTRACTING, INGeneral Cantractor ABC-23456 §3,508] $3,508] 100.00% 5% $175|A

CHANGE
ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT,
|| SUBCONTRACTCR TRADE !_\I_g AMOUNT| TO DATE| CMPL % RETAINED
LA Painting Painting C-22044 $230 5230i 100.00% 10% $23
Ted"s Wiring Sarvice Electrical BC-3905 $13.528 1 3.528' 100.00% 10% $1,352
KCONE, Inc. Elevator C-11336 $1,563 $1 .563' 100.00% 10% $156
#DHVIOI 10% $0
#OIVIOL 10%| 50
#DIVIDI 10% $0
#OINVIOL 10% $0
#DIVIO1 10% $0
|| #OVI 10% $0
HDIVIOY 10% $0
#DIVIO! 10% $0
#DIV/0I 10% $0
RDIVIO 10% 50
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% 30|
#DIVIOI 10% $0
#DIVI0I 10% 30
Total Retained from Subs §1.531|8

LlCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Brian's Contracling, Inc.

By Signature

NOTE:

Columnar totals shall be equa! in dollar value to that on
the Monthly Estimate Sheet

Dale

Name of Contracl
r
1213112013

Checked/Verified by:

<

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 11 PROJECT TITLE: SOUTH ST GARG (LOT R) & MAKAI GARG (LOT A) - PARKING
GARG ELEVATOR MODERNIZATION

BILLING MONTH: December-13 DAGS JOB NO.: 2 2-10-0648 CONTRACT NO.: 60237
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 S11-354M $13,400.00 $1,340,00 $12,060.00
Totals: %$13,400.00 $1,340.00 $12,060.00
Change Order Payment Suffix: 3
Sufffix Eund Symbol Amount Earned Retainage Amount Due
03 $12-354M $0.00 $0.00 $0.00
Totals:
Grand Total: 4$13,400.00 $1,340.00 $12,060.00

A/ Le 2\/\7 /"T
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3A1

Voucher No. / 2 0 0
Verified By ?/

JAN 28 2014



